



# Easy and Dynamic Project Management

Get rid of your Post-Its...





Dave Mims
President

davemims@sophicity.com 770-670-6940 x110





#### **Project Management**

is




# In this presentation

- Which bear am I?
- Common issues
- What to consider
- Demo
- Take aways





## Which bear am !?







#### No Project Management

- Wild wild west
- BAD, I think in all scenarios
- Frustration for the masses
- Burnout for the super heroes
- Unpredictable and costly for the business owners





#### **Over Project Management**

- Purest
- BAD, I think in many scenarios
- Unrealistic unless we are always building the space shuttle
- Very predictable (at some point), but too costly for small and medium projects





#### Practical Project Management

- Realist
- Put together a plan with acceptable risk
- Monitor Frequently
- Measure Frequently
- Communicate Frequently
- Work-in Frequently (identify, reconcile, report risks)





#### What tool are you using to manage projects?


- Memory?
- Post-lts?
- Whiteboard?
- Excel?
- SharePoint?
- Microsoft Project?





Today you are going to get into your car and drive from Raleigh to New York.

#### How long will it take?







# Who likes managing Microsoft Project <u>predecessors</u> in a project of any size?







#### How do you communicate status?

- Is it time consuming to compile?
- How frequently do you communicate status?
- How accurate is it?
- Do you feel once you have reported it, that it's time to start re-assessing to be ready to report it again?
  - Churn...



## Common issues

How would you like to be warned when projects, milestones, subsystems, or even line item tasks are at risk?

- Do you have to dig for this? Do you want to dig for this?
- Would you like to be alerted instead?





How will making <u>this</u> change for the resource(s) affect:

- this project?
- the additional project(s) for the resource(s)?





#### Who enjoys meetings?







#### How are you managing and reconciling:

- Resources
- Time
- Budget






#### Liquid Planner

 Incorporated much of what Steve McConnell has evangelized on for decades now related to managing projects.

- Estimate ranges
- Predecessors
- Analysis
- Alerting











#### **Estimate Ranges**

• LP calls this **sliding estimates** that produce exact completion dates at statistical certainties of 50%, 90%, and 98%.








Single Point Estimates,
Deterministic Schedules
(Simple but wrong)

Ranged Estimates, Dynamic Scheduling (Simple for computers, and right)



#### No more Predecessors!


- Plan Organization for a logical view.
- Plan Priority for a prioritized and resource assignment view.





## What to consider

#### **Dashboard**





## What to consider

#### Communication




**Guest Portal** 



### What to consider

#### **Analysis**





## Take the Tour







# Take Aways

•Liquid Planner is a very good tool to help with project management that will save time, allow for better communication, and (I think) save money.

• But it is not the **Big Easy Button**. Your team is in LP daily. And you will still be managing projects in LP <u>daily to weekly</u> addressing warnings, risks, balancing tasks, and reporting status.





Dave Mims, President davemims@sophicity.com 770-670-6940 x110

Visit us on the web at: **Sophicity.com** 

Signup for our Monthly Newsletter

